
California Transportation Commission

May 21, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension

Tab # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

75 2.8a. Project Allocation (STIP- Loc Admin) 1 09-3269 MOD Modoc County 12 months 12 months 12 months Complete county-wide audits before NEPA

2 03-1312 GLE Glenn County 6 months 6 months Withdrawn prior to meeting - to be allocated in June

3 03-1312 GLE Glenn County 9 months 9 months Withdrawn prior to meeting - to be allocated in June

4 03-1314 GLE Glenn County 6 months 6 months Withdrawn prior to meeting - to be allocated in June

5 03-1314 GLE Glenn County 9 months 9 months Withdrawn prior to meeting - to be allocated in June

6 04-5156L SON SMART 12 months 12 months 12 months PA&ED delays, time award with next phase

76 2.8b. Contract Award (State-Admin On-System) 1 04-0685P SM-101 Caltrans-SHOPP 20 months 20 months 20 months Protests, reject all bids, repackage, rebid

2 12-2531E ORA-5 Caltrans-STIP 3 months 3 months 3 months Low bid dq'd, evaluate, deal with bid protests

77 2.8c.(1) Proj Completion (STIP Loc-Adm On-System) 1 05-1815 SLO Paso Robles 6 months 6 months 6 months Utility strike and asbestos remediation

78 2.8c.(3) Project Completion (STIP- Transit) 1 07-2921 VEN SCRRA 20 months 20 months 20 months PTC software development/integration delay

79 2.8c.(4) Project Completion (SLPP Loc-Adm Transit) 1 04-xxxx VAR BART 18 months 18 months 18 months Delay in starting peak construction on D/B

80 2.8c.(5) Project Completion (STIP- Transit) 1 05-2284 SCR SC MTD 12 months 8 months Withdrawn prior to meeting - allocation fully spent

81 2.8d.(1) Proj Dev Expenditures (STIP- Loc Admin) 1 04-5301 SOL Solano TA 12 months 12 months 12 months Redesign delayed R/W engineering work

2 11-7421Y SD SANDAG 12 months 12 months 12 months Changed DBE requirement delayed PA&ED

82 2.8d.(2) Proj Dev Expenditures (Loc-Adm On-System) 1 05-4611 SB Goleta 11 months 11 months 11 months Coastal permit delays, will require redesign

2 10-2454 AMA ACTC 20 months 20 months 20 months Exhaustive AA, identify preferred alternative

Recommendations


